

## Temp Projects - Tasks #10388

### Picklist Changes required

05/02/2023 12:35 PM - Rijas P

|                                                                                                               |         |                        |            |
|---------------------------------------------------------------------------------------------------------------|---------|------------------------|------------|
| <b>Status:</b>                                                                                                | Closed  | <b>Start date:</b>     | 05/02/2023 |
| <b>Priority:</b>                                                                                              | Urgent  | <b>Due date:</b>       |            |
| <b>Assignee:</b>                                                                                              | Rijas P | <b>% Done:</b>         | 0%         |
| <b>Category:</b>                                                                                              |         | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                                                                                        |         | <b>Spent time:</b>     | 2.00 hours |
| <b>Description</b>                                                                                            |         |                        |            |
| Dear Muzammil,                                                                                                |         |                        |            |
| We require some changes in Picklist. Please add the red highlighted fields in our Current Sales picklist. PFA |         |                        |            |

### History

#### #1 - 05/02/2023 03:09 PM - MUZAMMIL S

- Assignee changed from MUZAMMIL S to Shafeek M

Sahfeek,

Please do the required changes.

#### #2 - 05/03/2023 03:33 PM - Shafeek M

- Assignee changed from Shafeek M to Vishnu V K

#### #3 - 05/03/2023 06:04 PM - Vishnu V K

- Status changed from New to In Progress

- Assignee changed from Vishnu V K to MUZAMMIL S

changes made

revision 27191

#### #4 - 05/03/2023 07:37 PM - Rijas P

Dear Muzammil,

Please deploy in live server...

#### #5 - 05/04/2023 01:21 PM - MUZAMMIL S

- Assignee changed from MUZAMMIL S to System Admins Team

@admins,

Please deploy in euro testing server.

#### #6 - 05/04/2023 01:52 PM - Sharil Ali

- Assignee changed from System Admins Team to Ashiq K

Ashiq

Please do the needful.

#### #7 - 05/04/2023 02:41 PM - Ashiq K

- Assignee changed from Ashiq K to System Admins Team

pickList.jrxml

deployed in eurotes

**#8 - 05/04/2023 02:44 PM - Sharjuban P**

- Assignee changed from System Admins Team to MUZAMMIL S

**#9 - 05/04/2023 02:59 PM - MUZAMMIL S**

- Assignee changed from MUZAMMIL S to Rijas P

rijas,  
please test it.

**#10 - 05/05/2023 01:11 PM - MUZAMMIL S**

- Assignee changed from Rijas P to Shafeek M

change is not get effected. Please let us know the Jrxml file.

**#11 - 05/05/2023 02:46 PM - MUZAMMIL S**

Make sure you worked on the EuroPickList.jrxml file.

**#12 - 05/05/2023 03:08 PM - Shafeek M**

- Assignee changed from Shafeek M to Vishnu V K

Vishnu

Please make the changes

**#13 - 05/05/2023 03:17 PM - Vishnu V K**

- Assignee changed from Vishnu V K to MUZAMMIL S

changes made in EuroPickList.jrxml  
revision: 27206

**#14 - 05/05/2023 04:46 PM - MUZAMMIL S**

- Assignee changed from MUZAMMIL S to System Admins Team

Admins,  
Please deploy it in euro test server.

**#15 - 05/05/2023 04:51 PM - Sharjuban P**

- Assignee changed from System Admins Team to Ashiq K

Ashiq

Please do the needful

**#16 - 05/05/2023 05:07 PM - Ashiq K**

- Assignee changed from Ashiq K to System Admins Team

Above mentioned jrxml deployed in euro test server

**#17 - 05/06/2023 10:05 AM - Amal P**

- Assignee changed from System Admins Team to MUZAMMIL S

**#18 - 05/06/2023 11:52 AM - Rijas P**

- Assignee changed from MUZAMMIL S to System Admins Team

Dear Admins,

Tested and found working. Please deploy in live.

**#19 - 05/06/2023 03:00 PM - Amal P**

- Assignee changed from System Admins Team to Ijas Ahammed

deployed EuroPickList.jrxml into euro live

**#20 - 05/18/2023 10:35 AM - Rijas P**

- Status changed from In Progress to Closed
- Assignee changed from Ijas Ahammed to Rijas P

Solved.

**#21 - 05/21/2024 04:05 PM - SHAIJAL EDAVANA**

- Tracker changed from Bug to Tasks
- Project changed from Euro Novelties to Temp Projects
- Category deleted (Print Format)

**Files**

|              |         |            |         |
|--------------|---------|------------|---------|
| PickList.pdf | 17.4 KB | 05/02/2023 | Rijas P |
|--------------|---------|------------|---------|